

Appendix Three Draft Master Plan Consultation Programme

| Activity | Date |
|--|---------------------------------|
| Draft Final Master Plan consultation documents signed off (officers) | Mon 24/06/19 |
| Presentation to Cabinet on the consultation collateral to be used | Tue 25/06/19 |
| Changes following Cabinet discussion | Wed 26/06/19 |
| Letters sent to property owners in and adjacent to the Red Line Boundary informing them of the process | Thurs 27/06/19 |
| Final Preparation of Materials for Consultation | Mon 08/07/19 |
| Cabinet Endorsement of the Formal Consultation Materials and Programme | Tue 16/07/19 |
| Materials finalised and pdf delivered to CBC by | Wed 17/07/19 |
| On-Line Consultation Commences | Thur 18 th July 2019 |
| Formal Consultation Document release | Mon 22 nd July 2019 |
| Letters and collateral sent to all statutory consultees and partners | Mon 22/07/19 |
| Prescribed Events (e.g. Market Place/ Station/Town Hall) | TBC |
| Consultation CLOSES | 9/09/19 |
| Comments & Results Analysed by | Thu 20/09/19 |
| Proposed Revisions to Master Plan – summary document produced | Mon/ 23/09/19 |
| Circulated with Cabinet Report (Latest point) | Mon 23/09/19 |
| Cabinet Endorsement & Availability to Submit | Tue 01/10/19 |
| Final Revised Draft of Master Plan Available (no later than) | Thu 24/10/19 |