

Appendix 3 Blocks Refurbishment Programme

	Block	Ward	Commencement / completion date
	Ashcroft Court 1 block	Old Whittington	Completed 2021/22
	Seaton Court 1 block	Dunston	Completed 2021/23
	Dixon /Brearley Court 2 blocks	Old Whittington	Completed 2022/23
	Willow Garth Road Newbold 5 blocks	Dunston	Completed 2022/23
	Newland Dale 11 blocks	St.Helens	Project expected to complete January 2024
	Aston Court	Staveley	Project expected to complete March 2024
	White Edge Close & Masson Close 7 blocks	Loundlsey Green	Project started November 2023, due to complete November 2024
	Loundsley Green Flats Phase 2 6 blocks	Newbold	Work to be scoped and planned from 2025 onwards