

Appendix 3 Blocks Refurbishment Programme

	Block	Ward
	Ashcroft Court 1 block	Old Whittington
	Seaton Court 1 block	Dunston
	Dixon /Brearley Court 2 blocks	Old Whittington
	Willow Garth Road Newbold 5 blocks	Dunston
	Newland Dale 11 blocks	St.Helens
	Aston Court	Staveley
	White Edge Close & Masson Close 7 blocks	Loundsey Green
	Loundsley Green Flats Phase 2 6 blocks	Newbold

Commencement / completion date
Completed 2021/22
Completed 2021/23
Completed 2022/23
Completed 2022/23
Project expected to complete January 2024
Project expected to complete March 2024
Project started November 2023, due to complete November 2024
Work to be scoped and planned from 2025 onwards